COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2019

ESTI MATE SUMVARY 11:14: 27
CONTI D: C20600 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 20600- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 105.5 DAYS TI ME ALLOW 150 WORK DAYS
SH 145 PASSI NG LANE AT DEEP CREEK PERCENT TI ME: 70. 33 ORI G TI ME ALLOW 150 WORK DAYS
PRQIECT NO NHPP145A- 065
SH 145 PASSI NG LANES AT DEEP C
NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 02/ 14/ 2019 DATE WORK BEGAN
DATE AWARDED 03/01/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 5,647, 596. 95 PARTI Cl PATI NG $ 4,174,768.12 $ 1,498, 627. 77
AWARD PRQIECT AM: $ 5,394,676.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 73.92% TOTAL EARNI NGS 4,174,768.12 1,498, 627.77
FUNDS AVAI LABLE: $ 1,472,828.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,174,768.12 1, 498, 627. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 920. 14 -9,383.18
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 4,093, 847. 98 1, 489, 244. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT  DUE 4,093, 847. 98 1, 489, 244. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 489, 244. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202-00037

0025 202- 00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00810

0050 202-00821

0055 202-01300

C20600

20600- BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

148, 000. 00000

2.000
EACH
675. 00000
13. 000
EACH
1, 750. 00000
3. 000
EACH
375. 00000
20. 000
EACH
10. 00000
51. 000
SY
20. 00000
12, 492. 000
sy
3. 00000
17, 068. 000
SF
1. 75000
3. 000
EACH
150. 00000
2.000
EACH
100. 00000
1. 000
EACH

300. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
12, 428. 000
12, 428. 000

3,133. 000
225.000
3, 358. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2019

37,284

393.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

11: 14: 27

AMOUNT

148, 000

1, 350.

22,750

1,125.

200.

37, 284

5, 876

450.

00

00

00

00

00

.00

00

50

00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20600- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0005 11:14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0065 203- 00060 Embanknent Material (Conplete In Place) 13, 627. 000 13, 492. 000
cY 0. 000 0. 00
40. 00000 13, 492. 000 539, 680. 00
0070 203-00100 Mick Excavation 67.000 67.000
cY 0. 000 0. 00
130. 00000 67.000 8, 710. 00
0075 203-00400 Rock Excavation 200. 000 0. 000
cY 0. 000 0. 00
96. 00000 0. 000 0. 00
0080 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0090 203-01565 Hydraul i c Excavat or 40. 000 8. 000
HOUR 0. 000 0. 00
103. 00000 8. 000 824. 00
0095 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 2.000 196. 00
98. 00000 2.000 196. 00
0100 203-01597 Pot hol i ng 5.750 5. 750
HOUR 0. 000 0. 00
385. 00000 5.750 2,213.75
0105 203-02330 Laborer 40. 000 0. 000
HOUR 2.000 64. 00
32. 00000 2.000 64. 00
0110 206- 00000 Struct ure Excavation 1, 531. 000 929. 000
CcY 602. 000 10, 836. 00

18. 00000 1, 531. 000 27,558. 00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20600- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0005 11:14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00050 Structure Backfill (Special) 330. 000 130. 000
cY 200. 000 12, 000. 00
60. 00000 330. 000 19, 800. 00
0120 206-00200 *Structure Backfill (Cass 2) 5, 859. 000 3, 757. 000
CcY 2,102. 000 42, 040. 00
20. 00000 5, 859. 000 117, 180. 00
0125 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0130 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0135 207-00205 Topsoi | 2,570. 000 1, 996. 500
cY 0. 000 0. 00
21. 00000 1, 996. 500 41, 926. 50
0140 207-00210 St ockpi l e Topsoi | 2,570. 000 2,570. 000
cY 0. 000 0. 00
18. 00000 2,570. 000 46, 260. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 1, 500. 000 1, 320. 000
LF 152. 000 836. 00
5. 50000 1, 472. 000 8, 096. 00
0150 208- 00020 *Silt Fence 5, 000. 000 4,799. 000
LF 30. 000 45. 00
1. 50000 4,829. 000 7, 243.50
0155 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0160 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0165 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 16. 000
HOUR 0. 000 0. 00

32. 00000 16. 000 512. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

212- 00006

212-00028

212-00032

213-00012

214-01010

214-01025

C20600
20600-BI D
NHPP145A- 065

| TEM

DESCRI PTI ON
ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

*Erosi on Control Managenent

Tenporary Berns

*Reset Ground Sign

*Seedi ng (Native)

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

*Dor mant Log Cutting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
166. 00000
30. 000
HOUR
396. 00000
55. 000
DAY
300. 00000
452. 000
LF
3. 00000
10. 000
EACH
360. 00000
6. 600
ACRE
675. 00000
0. 100
ACRE
6, 340. 00000
6. 600
ACRE
3, 200. 00000
6. 600
ACRE
3, 600. 00000
600. 000
EACH
8. 00000
15. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

15. 000
8. 000
23.000

27.000
5. 000
32. 000

452. 000
0. 000
452. 000

0. 000
0. 000
0. 000

3. 600
2.000
5. 600

0. 000
0. 000
0. 000

3. 600
2.000
5. 600

3. 600
2.000
5. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2019

3,168

1,500

1, 350

6, 400

7,200

.00

00

00

.00

.00

00

.00

00

00

.00

.00

11:14:27

AMOUNT

581.

9,108

9, 600

1,356

3,780

17,920

20, 160

00

00

00

00

.00

00

.00

00

00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20600- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0005 11:14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 215-00000 *Transpl ant Shrub 30. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0230 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 12, 505. 000 22.000
Cl ass
SY 0. 000 0. 00
3.50000 22.000 77.00
0235 240- 00000 *Wldlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
135. 00000 10. 750 1, 451. 25
0240 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0245 304-02000 *Aggregate Base Course (Class 2) 11, 000. 000 5,228.170
TON 5, 145. 840 128, 646. 00
25. 00000 10, 374. 010 259, 350. 25
0250 304-06000  *Aggregate Base Course (Cl ass 6) 6, 000. 000 2,349.410
TON 3,512. 390 101, 859. 31
29. 00000 5, 861. 800 169, 992. 20
0255 304-09014  Aggregate Base Course (Special) 117. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 400. 000 104. 830
TON 912. 860 141, 493. 30
155. 00000 1,017. 690 157, 741. 95
0265 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 7,500. 000 320. 200
TON 2,130. 810 266, 351. 25
125. 00000 2,451.010 306, 376. 25
0270 411-10255 Emul si fied Asphalt (Slow Setting) 1, 600. 000 73.000
GAL 695. 000 2,780.00
4. 00000 768. 000 3,072.00
0275 420- 00000 Geonenbr ane 189. 000 90. 000
SY 99. 000 1, 089. 00

11. 00000 189. 000 2,079.00



CONTI D:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

504- 03411

504- 05000

506- 00212

601- 03000

602- 00020

602- 00210

603- 01365

603- 05036

603- 71006

604- 00510

606- 00301

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

Ret ai ni ng Wal |

( Boul der)

Wre Mesh Facing

Riprap (12 Inch)

*Concrete Class D

*Rei nforcing Steel

( Epoxy Coat ed)

Wel ded Wre Fabric

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

*10x6 Foot

Concrete Box Cul vert (Precast)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) (Stained)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 645. 000
SF
19. 00000
14, 850. 000
SF
27. 75000
300. 000
cy
225. 00000
49. 300
cy
1, 825. 00000
3, 822. 000
LB
1. 85000
11, 432. 000
%
3. 50000
865. 000
LF
170. 00000
9. 000
EACH
3, 000. 00000
96. 000
LF
2, 300. 00000
9. 000
EACH
4, 250. 00000
2, 887. 500
LF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

11, 960. 000
2, 890.

14, 850.

000
000

71.000
. 000
. 000

8. 400
40. 900
49. 300

476.
3, 346.
3, 822.

000
000
000

9, 663. 000
1, 769.

11, 432.

000
000

854. 000
8. 000

862. 000

7.000
2.000
9. 000

47.000
49. 000
96. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 01/ 2019

32, 775.

80, 197.

47, 250.

74, 642.

6, 190.

6, 191.

1, 360.

6, 000.

112, 700.

00

50

00

50

50

00

00

00

.00

.00

11:14:27

AMOUNT

32, 775.

412, 087.

63, 225.

89, 972.

7,070.

40, 012.

146, 540.

27, 000.

220, 800.

38, 250.

00

50

00

50

70

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 606-02003

0340 607-11525

0345 612-00001

0350 612-00002

0355 612-00003

0360 613-00200

0365 613-00200

0370 613-07004

0375 614-00011

0380 614-00012

0385 614-01512

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Miltiduct)

Type Four Pull Box

*Sign Panel (C ass

—

*Si gn Panel (d ass

-~

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 365. 00000
151. 000
LF
1. 50000
10. 000
EACH
28. 00000
25. 000
EACH
32. 00000
30. 000
EACH
33. 00000
2,170. 000
LF
11. 50000
3, 010. 000
LF
12. 50000
6. 000
EACH
1, 450. 00000
14. 750
SF
25. 00000
78. 000
SF
32. 00000
24. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,170. 000
0. 000
2,170. 000

3, 010. 000
0. 000
3, 010. 000

4. 000
2.000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2019

2,900

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

11:14:27

AMOUNT

150.

24, 955

37,625

8, 700

.00

00

.00

.00

.00

00

00

00

.00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20600- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0005 11:14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0395 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0. 00
0400 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 0. 000
80) (Sli pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0405 624-20301 Det our Drainage Pipe (C ass 0) 1. 000 1.000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0410 625-00000 *Construction Surveying 1. 000 0.578
LS 0. 090 6,120. 00
68, 000. 00000 0. 668 45, 424. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0. 545
LS 0. 363 194, 205. 00
535, 000. 00000 0.908 485, 780. 00
0420 626-01103 *Public Information Services (Tier I11) 1. 000 0.560
LS 0.150 975. 00
6, 500. 00000 0.710 4, 615. 00
0425 627-00013 *Pavenment Marking Paint (H gh Build) 160. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0430 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 350. 000 80. 200
GAL 153. 200 9,192. 00
60. 00000 233. 400 14, 004. 00
0435 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 229. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
22.00000 0. 000 0. 00
0440 629-01001 *Survey Monument (Type 1) 6. 000 0. 000
EACH 6. 000 2,700.00

450. 00000 6. 000 2,700.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20600- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0005 11:14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00000  *Fl aggi ng 4, 000. 000 1, 663. 250
HOUR 647. 250 14, 886. 75
23. 00000 2,310. 500 53, 141. 50
0450 630- 00007 *Traffic Control Inspection 85. 000 46. 000
DAY 13. 000 1, 170. 00
90. 00000 59. 000 5, 310. 00
0455 630-00012 *Traffic Control Management 160. 000 86. 000
DAY 22.000 14, 300. 00
650. 00000 108. 000 70, 200. 00
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 800 220. 00
275. 00000 1.800 495. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 4.000 140. 00
35. 00000 9. 000 315. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 25. 000
EACH 20. 000 700. 00
35. 00000 45. 000 1,575. 00
0475 630-80343 *Construction Traffic Sign (Panel Size O 2.000 1.000
EACH 0. 800 32.00
40. 00000 1. 800 72.00
0480 630-80350 *Vertical Panel 200. 000 60. 000
EACH 48. 000 1, 200. 00
25. 00000 108. 000 2,700.00
0485 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2,400. 00
3, 000. 00000 1. 800 5, 400. 00
0490 630-80360  *Drum Channel i zi ng Device 108. 000 54. 000
EACH 43. 200 1, 080. 00
25. 00000 97. 200 2,430. 00
0495 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 14. 500
EACH 11.600 464. 00

40. 00000 26.100 1, 044. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80370

630- 80380

630- 80440

630- 85010

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

ROADWAY

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 200. 000
LF
69. 00000
50. 000
EACH
2.00000
12. 000
EACH
850. 00000
4. 000
EACH
4, 000. 00000
1. 000
EACH
12, 000. 00000
75, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 285. 000
1, 055. 000
2, 340. 000

0. 000
0. 000
0. 000

6. 000
4. 800
10. 800

2.000
1.600
3. 600

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

945. 410
472.830
1,418. 240

0. 000
0. 000
0. 000

2,081.770
7,401. 980
9, 483. 750

0. 000
4, 155. 000
4, 155. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2019

72,795

4,080

6, 400

4,800

472.

7,401.

4,155

00

.00

00

00

00

.00

.00

98

00

.00

11:14:27

AMOUNT

161, 460

9, 180

14, 400

10, 800

1, 418.

9, 483

4,155

00

.00

00

00

00

.00

24

.00

75

00

.00



CONTI D:

CAT NO0200

0555 700-70111

0560 700-70380

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

C20600
20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

ROADWAY

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility
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ESTI MATE RUN 10/ 01/ 2019

ESTI MATE NO. 0005 11: 14: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 3, 088. 780
FA 0. 000 0. 00
1. 00000 3, 088. 780 3,088. 78
CAT 0200  CURRENT AMI $ 5,575,276.95$ 1,498, 627.77 $ 4, 102, 448. 12
1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
2. 000 2. 000
EACH 0. 000 0. 00
2, 160. 00000 2.000 4,320.00
CAT 0400  CURRENT AMT $  72,320.00$ 0.00$  72,320.00
PRQJECT TOTAL CURRENT AMT $ 5,647,596.95$ 1,498, 627.77 $ 4,174, 768. 12



